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Pre-Construction Meeting Agenda 
Jorgensen Forge PL Outfall Coordination Meeting 

Wednesday January 5, 2011 

1. Objectives 
a. Meet Key Team Members 
b. Present and Review Schedule 
c. Discuss Means and Methods of Performing the Work 
 

2. Schedule 
a. Jan 3rd:    Pull Transducers from Manholes 
b. Jan 10th: Utility Locate 
c. Jan 13-14th:  Geoprobe Investigation 
d. Jan 24th-25th:  Pre-Cleanout Video Survey/Solids Sampling of Manholes/Survey 
e. Jan 31st- Feb 4th:  Mobilization/Sealing of  Public Manhole and   Concrete/CMP  
f. Feb 7th- 18th:  Cleaning of Lines and Laterals and Sealing of Manholes/Demob. 
g. March/April:  Waste Manifesting and Disposal 

 
3. Means and Methods 

a. Pre-Cleaning Video Survey 
b. Equipment Laydown Area on West End of JF (see figure) 
c. Sealing of Public Manhole (accomplish from JF side of fence) 
d. Sealing of CMP/Concrete Transition (Use of Temporary Cleanout, and Backfilling of Hole 

w Spoils) 
e. Cleaning and Sealing by Segment- EPA Approval Process 
f. Dewatering Bins for Solids 
g. Washwater Treatment and Recycling System  
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